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RESOLUTION TAA-05-26, AMENDING RESOLUTION TA-02-06. 

 
 
The Metropolitan Transit Development Board System (MTS) requests approval of the 
following Traffic Congestion Relief Program (TCRP) project application amendment. 
 
Project #80 – Mid-Coast Light Rail: 
• Revise/expand the project scope, 
• Designate the San Diego Association of Governments (SANDAG) as the Implementing 

Agency 
• Update the project schedule and funding plan. 

 
RECOMMENDATION 

 
The California Department of Transportation recommends approval. 
 
BACKGROUND 

 
Project #80 extends light rail service from the Old Town Transit Center to Balboa Avenue – a 
distance of 6 miles.  With this amendment, the project scope is to be expanded to extend the light 
rail service an additional 5 miles, for a total of 11 miles, to University City. 
 
The sales tax measure, “TransNet” extension, was approved by voters in November 2004, and 
the Mid-Coast Light Rail project was included in the top Tier I set to be completed. 

 
Due to the expanded scope, the project schedule will need to be updated accordingly.  The 
added scope needs to be cleared with a federal environmental document, so  additional 
technical and environmental studies will be required.  Additional engineering, design work and 
right-of-way acquisition will be necessary, as well as revising the construction/build schedule 
to include the extension. 
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The project funding plan is updated to reflect the increased costs due to the added scope from 
Balboa Avenue to University City. 
 
Implementing Agency is changing to San Diego Association of Governments (SANDAG). 
 
MTS is requesting a concurrent TCRP allocation of $1,300,000 for PA&ED under Reference 
No. 2.6e.(3), a concurrent STIP amendment under Reference No. 2.1a(4), and a concurrent 
STIP allocation under Reference No. 2.6a.(1). 

 
RESOLUTION 
 
Resolved, with all conditions stipulated still in effect, the California Transportation 
Commission hereby amends the application for TCRP Project #80 as follows: 
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Revises: 
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Proposed 380,435  25,367  40,401  314,667
25,367 314,667 40,401Change 380,435 25,367 40,401 314,667
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Change
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Description:

Metropolitan Transit Development Board System
Metropolitan Transit Development Board  San Diego Association of Governments
Mid-Coast Light Rail

Lead Agency:
Implementing:

TCRP - Committed
Existing 1,300 1,300

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

Completion (FY)

FUND TOTAL
08/0907/0806/0705/06Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

 1,300       1,300    
TCRP - Proposed
Existing 8,700 8,700 8,700
Change 0
Proposed 8,700   8,700       8,700   
STIP
Existing 5,254 5,254 5,254
Change 4,000 4,000 4,000
Proposed 9,254 5,254 4,000     5,254  4,000    
TransNet - Local Sales Tax - Committed
Existing 8,871 8,871 8,000 871
Change 18,701 18,701 18,701
Proposed 27,572 27,572        
Federal New Starts - Committed

 8,000  19,572

Existing 781 781 781
Change 1,141 1,141 1,141
Proposed 1,922  1,922       1,922    
Federal New Starts - Proposed
Existing 426,589 25,368 40,593 360,628 25,368 360,628 40,593
Change 0
Proposed 426,589  25,368  40,593  40,593   
Federal 5307

360,628 25,368 360,628  

Existing 519 519 519
Change 0
Proposed 519 519        519    

Total
Existing 452,499 15,129 27,449 8,700 40,593  3,956 49,293   
Change 404,521 30,508 0 40,401  314,667 25,367 314,667 24,086 40,401   
Proposed 857,020 34,074 57,957 8,700 80,994  89,694   675,295 63,989 675,295 28,042
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TCRP AMENDMENT TAA-05-26 

 
Location Maps 

 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 

TCRP #80 
 
     Description: Mid-Coast Light Rail 
 

 


